

APPLYING ARTIFICIAL INTELLIGENCE TO PROJECT MANAG Complete Guide

Applying artificial intelligence to project management is revolutionizing how organizations plan, execute, and monitor their projects. As the complexity of projects increases and the demand for efficiency grows, AI-powered tools are becoming indispensable for project managers aiming to deliver successful outcomes on time and within budget. AI applications in project management streamline workflows, enhance decision-making, predict potential risks, and optimize resource allocation. This article explores how artificial intelligence is transforming project management, the key benefits, popular AI tools, challenges to implementation, and future trends.

Understanding Artificial Intelligence in Project Management

Artificial intelligence refers to the simulation of human intelligence processes by machines, especially computer systems. In project management, AI leverages data analysis, machine learning, natural language processing (NLP), and automation to improve various project lifecycle aspects.

Core AI Technologies Used in Project Management

- Machine Learning (ML): Enables systems to learn from data, identify patterns, and make predictions.
- Natural Language Processing (NLP): Allows machines to understand, interpret, and generate human language for communication and documentation.
- Automation: Automates repetitive tasks, freeing up project managers to focus on strategic activities.
- Predictive Analytics: Uses historical data to forecast future project outcomes, potential risks, and resource needs.
- Intelligent Scheduling: Dynamically adjusts project timelines based on real-time data and changing conditions.

How AI Transforms Project Management

AI's integration into project management processes offers numerous improvements, making project execution more efficient, transparent, and adaptable.

1. Enhanced Planning and Scheduling

AI tools analyze historical project data to generate more accurate project plans and schedules. They consider resource availability, task dependencies, and potential bottlenecks, leading to realistic timelines that reduce delays.

2. Risk Prediction and Mitigation

Using predictive analytics, AI identifies potential risks early in the project lifecycle. It assesses factors like team performance, resource constraints, and external variables, enabling proactive mitigation strategies.

3. Automated Task Management

AI-driven automation can handle routine tasks such as scheduling meetings, updating project statuses, or sending reminders. This reduces administrative overhead and minimizes human error.

4. Improved Resource Allocation

AI algorithms optimize resource distribution by analyzing project requirements and current workload, ensuring that the right resources are assigned to the right tasks at the right time.

5. Better Communication and Collaboration

Natural language processing facilitates seamless communication. AI-powered chatbots can answer queries, provide project updates, and assist team members, fostering collaboration.

6. Data-Driven Decision Making

AI synthesizes vast amounts of project data, providing actionable insights that support strategic decision-making and prioritize project tasks.

Popular AI Tools and Applications in Project Management

Several AI-enabled tools are now available to assist project managers across different industries.

1. Monday.com

An adaptable project management platform integrating AI features to automate workflows, predict project risks, and facilitate collaboration.

2. Clarizen

Offers AI-powered analytics for resource management, project forecasting, and risk assessment.

3. Wrike

Includes AI features like workload balancing, project insights, and intelligent automation to improve project delivery.

4. Microsoft Project with AI Integration

Leverages AI for scheduling optimization, resource management, and predictive analytics.

5. ClickUp

Integrates AI to automate task assignments, generate reports, and improve productivity.

6. Asana with AI Capabilities

Utilizes AI for workload management, project insights, and automation of routine tasks.

Implementing AI in Project Management: Best Practices

Successfully integrating AI into project management processes requires strategic planning and careful execution.

1. Define Clear Objectives

Identify specific challenges or processes where AI can add value, such as risk prediction or resource allocation.

2. Data Quality and Management

Ensure access to accurate, comprehensive, and clean data since AI effectiveness depends on data quality.

3. Select the Right Tools

Choose AI solutions aligned with your organizational needs, budget, and existing infrastructure.

4. Train Teams and Stakeholders

Provide training on how to interpret AI insights and incorporate them into decision-making.

5. Pilot and Iterate

Start with pilot projects to test AI applications, gather feedback, and refine processes before full-scale deployment.

6. Monitor and Evaluate

Continuously assess AI performance and impact on project outcomes, making adjustments as necessary.

Challenges and Limitations of AI in Project Management

While AI offers numerous benefits, several challenges must be addressed:

- Data Privacy and Security: Handling sensitive project data requires strict compliance with privacy regulations.
- Implementation Costs: Initial investment in AI tools and infrastructure can be significant.
- Skill Gaps: Teams may need upskilling to effectively work with AI technologies.
- Resistance to Change: Organizational culture might resist adopting automated decision-making.
- Bias and Inaccuracy: AI models are only as good as the data they are trained on, which can introduce biases or inaccuracies.

The Future of AI in Project Management

The trajectory of AI in project management points toward more intelligent, autonomous systems that can manage entire projects with minimal human intervention. Emerging trends include:

- AI-Driven Project Leadership: AI systems acting as virtual project managers, providing real-time guidance.
- Predictive and Prescriptive Analytics: Anticipating issues before they arise and suggesting optimal solutions.
- Integration with IoT and Big Data: Combining data from sensors and other sources for comprehensive project insights.
- Enhanced Collaboration Tools: Real-time language translation, virtual assistants, and immersive virtual environments.

Conclusion

Applying artificial intelligence to project management is no longer a futuristic concept but a current

reality transforming how projects are delivered. From improving planning accuracy to automating routine tasks and predicting risks, AI empowers project managers to make smarter, faster decisions. Organizations that embrace AI-driven project management tools can gain a competitive edge by increasing efficiency, reducing costs, and enhancing project success rates. As technology advances, the integration of AI into project management will become even more sophisticated, enabling more autonomous, data-driven, and resilient project operations.

Embracing AI in project management requires strategic planning, investment in technology and training, and a culture open to innovation. Those who do will position themselves at the forefront of modern project management, ready to meet increasingly complex project demands with confidence and agility.

Applying Artificial Intelligence to Project Management has become one of the most transformative trends in the realm of business operations and organizational efficiency. As organizations seek smarter, faster, and more predictive ways to oversee complex projects, AI offers a suite of tools and methodologies that can revolutionize traditional project management practices. From automating routine tasks to providing deep insights through data analysis, AI is reshaping how project managers plan, execute, and monitor their initiatives. This article explores the multifaceted ways in which artificial intelligence enhances project management, highlighting key features, benefits, challenges, and future prospects.

Introduction to AI in Project Management

Artificial intelligence (AI) encompasses a broad range of technologies that enable machines to mimic human intelligence?learning, reasoning, problem-solving, and decision-making. In project management, AI integrates with existing tools to streamline workflows, improve accuracy, and increase overall productivity. Its adoption is driven by the need for real-time data insights, predictive analytics, and automation capabilities that traditional methods struggle to provide.

AI's application in project management is not limited to automation; it extends to intelligent decision support, risk assessment, resource optimization, and stakeholder communication. As projects grow more complex, AI offers scalable solutions that adapt to various project sizes and industries, from IT and construction to healthcare and finance.

Key Areas of AI Application in Project Management

1. Predictive Analytics and Risk Management

One of AI's most valuable contributions to project management is its ability to analyze historical data and forecast future outcomes. Predictive analytics helps project managers identify potential risks, delays, and budget overruns before they materialize.

Features:

- Analyzing past project data to identify patterns and risk factors.
- Forecasting project timelines and resource needs.
- Providing early warnings for potential issues.

Pros:

- Proactive risk mitigation.
- Improved accuracy in planning and scheduling.
- Enhanced decision-making based on data-driven insights.

Cons:

- Requires high-quality, comprehensive historical data.
- Predictions may be less accurate in highly novel projects with little prior data.

2. Automation of Routine Tasks

AI-driven automation reduces manual effort by handling repetitive and mundane tasks such as scheduling, status updates, and document management.

Features:

- Automated scheduling and rescheduling based on project changes.
- AI chatbots for stakeholder communication and query resolution.
- Automatic report generation and progress tracking.

Pros:

- Frees up project managers' time for strategic tasks.
- Reduces human error.
- Ensures consistent communication.

Cons:

- Over-automation may lead to reduced human oversight.
- Initial setup complexity.

3. Intelligent Resource Allocation

Optimal resource utilization is critical for project success. AI algorithms analyze workload, skills, availability, and project requirements to recommend the best resource assignments.

Features:

- Dynamic resource scheduling.
- Skill matching and capacity planning.
- Prediction of resource constraints.

Pros:

- Increased efficiency.
- Better utilization of talent.
- Reduced project bottlenecks.

Cons:

- Dependence on accurate resource data.
- Potential resistance from team members.

4. Enhanced Communication and Collaboration

AI-powered tools facilitate seamless communication among project teams and stakeholders through natural language processing (NLP) and intelligent assistants.

Features:

- Chatbots that answer project-related queries.
- Sentiment analysis to gauge team morale.
- Automated meeting summaries.

Pros:

- Faster information dissemination.
- Improved stakeholder engagement.
- Early detection of collaboration issues.

Cons:

- Privacy concerns regarding data analysis.
- Potential misunderstandings if NLP is imperfect.

5. Decision Support Systems

AI provides project managers with data-driven recommendations, scenario analysis, and what-if simulations to support complex decision-making.

Features:

- Scenario modeling.
- Real-time dashboards with AI insights.
- Automated prioritization based on strategic goals.

Pros:

- More informed decisions.
- Reduced bias.
- Increased agility.

Cons:

- Over-reliance on AI recommendations.
- Complexity in interpreting AI outputs.

Benefits of Integrating AI into Project Management

Implementing AI tools and techniques offers numerous advantages:

- Enhanced Efficiency: Automating routine tasks and providing instant insights accelerates project

timelines.

- Improved Accuracy: Data-driven predictions and analytics reduce errors associated with manual planning.
- Proactive Risk Management: Early risk detection minimizes project derailments.
- Resource Optimization: Better allocation leads to cost savings and increased productivity.
- Better Stakeholder Communication: AI facilitates transparent and timely updates.
- Scalability: AI solutions adapt to projects of various sizes and complexities.

Challenges and Limitations

Despite its promising potential, applying AI in project management encounters several hurdles:

- Data Quality and Availability: Effective AI models depend on comprehensive, clean data; many organizations struggle with data silos.
- Implementation Costs: Deploying AI solutions can be expensive, requiring significant investment in technology and training.
- Change Management: Resistance from team members accustomed to traditional methods can hinder adoption.
- Complexity and Interpretability: Some AI models act as "black boxes," making it difficult to understand decision rationale.
- Ethical and Privacy Concerns: Data collection and analysis raise questions about privacy, consent, and bias.

Future Trends in AI and Project Management

Looking ahead, several emerging trends are poised to further integrate AI into project management:

- Integration with IoT Devices: For real-time monitoring of physical assets and environments.
- AI-Powered Project Portfolios: Prioritizing and balancing multiple projects based on strategic value.
- Advanced Natural Language Processing: More sophisticated chatbots and virtual assistants capable of nuanced conversations.
- Autonomous Project Management: AI systems that can independently plan, execute, and adapt projects with minimal human intervention.
- Ethical AI Frameworks: Ensuring transparency, fairness, and privacy in AI-driven decisions.

Conclusion

Applying artificial intelligence to project management is no longer a futuristic concept but a

present-day reality that enhances efficiency, accuracy, and strategic decision-making. While challenges remain—particularly concerning data quality, cost, and change management—the potential benefits far outweigh the drawbacks for organizations willing to invest in these technologies. As AI continues to evolve, its role in project management is expected to expand, offering smarter tools that empower project managers to deliver projects more successfully within scope, budget, and time constraints. Embracing AI is thus not just an option but a necessity for organizations aiming to stay competitive in an increasingly complex business landscape.

Question Answer How is artificial intelligence transforming project management workflows? AI automates routine tasks, provides predictive insights, enhances decision-making, and improves resource allocation, leading to more efficient and effective project workflows. What AI tools are commonly used in project management today? Popular AI tools include predictive analytics platforms, chatbots for communication, AI-driven scheduling software, and risk assessment tools that help forecast project challenges. How can AI assist in risk management within projects? AI analyzes historical data to identify potential risks early, predicts their likelihood and impact, and recommends mitigation strategies to minimize project disruptions. Can AI improve resource allocation and scheduling in projects? Yes, AI algorithms optimize resource distribution and scheduling by analyzing project data, deadlines, and resource constraints to maximize efficiency. What are the challenges of integrating AI into project management practices? Challenges include data quality and availability, resistance to change from teams, high implementation costs, and the need for specialized skills to manage AI systems. How does AI enhance communication and collaboration among project teams? AI-powered chatbots and communication tools facilitate real-time information sharing, automate updates, and support remote collaboration for seamless teamwork. What role does machine learning play in predictive project management? Machine learning analyzes historical project data to forecast future performance, identify potential delays, and suggest proactive measures to keep projects on track. How can AI help in stakeholder management and engagement? AI analyzes stakeholder data to personalize communication, predict stakeholder concerns, and improve engagement strategies for better project outcomes. What ethical considerations should be taken into account when applying AI to project management? Ethical considerations include ensuring data privacy, avoiding biases in AI algorithms, maintaining transparency, and ensuring AI decisions are explainable and fair. What is the future outlook for AI in project management? The future of AI in project management includes greater automation, more sophisticated predictive capabilities, integration with IoT, and increased adoption of intelligent decision-support systems.

Related keywords: artificial intelligence, project management, AI project planning, machine learning, task automation, predictive analytics, decision support systems, workflow optimization, risk management, AI tools in projects

Mba Project In Project Management

mba project in project management is a critical milestone for students pursuing a Master of Business Administration, particularly those specializing in project management. It serves as a comprehensive demonstration of their understanding, skills, and ability to apply theoretical concepts to real-world scenarios. An effective MBA project in project management not only enhances academic credentials but also equips students with practical insights that can propel their careers in various industries.

Understanding the Significance of an MBA Project in Project Management

Why Is an MBA Project Important?

An MBA project in project management is essential for several reasons:

- Practical Application: It allows students to apply classroom concepts to real-life projects.
- Skill Development: Enhances critical skills such as planning, execution, risk management, and communication.
- Industry Readiness: Prepares students for challenges faced in managerial roles.
- Research and Innovation: Encourages innovative solutions to complex project issues.
- Academic Credential: Serves as a testament to a student's expertise and readiness for leadership roles.

Goals of an MBA Project in Project Management

The primary objectives include:

- Analyzing project management methodologies.
- Developing effective project strategies.
- Assessing risk and resource management.
- Demonstrating leadership and team coordination.
- Providing actionable recommendations for project success.

Choosing the Right Topic for Your MBA Project

Factors to Consider

Selecting a relevant and manageable topic is crucial. Consider:

- Interest areas within project management (e.g., Agile, Waterfall, Risk Management)
- Availability of data and resources
- Industry relevance and current trends
- Scope and feasibility within the given timeframe
- Potential for practical impact and contribution to the field

Popular Topics for MBA Projects in Project Management

Some trending topics include:

- Implementation of Agile methodologies in large organizations
- Risk assessment and mitigation strategies in IT projects
- Effectiveness of stakeholder management in construction projects
- Use of project management software to enhance efficiency
- Sustainable project management practices
- Cost control techniques in large-scale projects
- Impact of leadership styles on project success

Structuring Your MBA Project in Project Management

Key Components of the Project Report

A well-structured report typically includes:

- **Introduction:** Background, problem statement, and objectives
- **Literature Review:** Existing research and theoretical frameworks
- **Methodology:** Research design, data collection methods, and analysis techniques
- **Project Planning and Execution:** Tools, techniques, and processes used
- **Findings and Analysis:** Data interpretation and insights
- **Discussion:** Implications, limitations, and recommendations
- **Conclusion:** Summary of key findings and future scope
- **References and Appendices:** Supporting documents and sources

Methodologies Commonly Used

- Case Study Analysis: Deep dives into specific projects
- Surveys and Questionnaires: Gathering stakeholder feedback
- Interviews: Expert insights and industry perspectives
- Quantitative Analysis: Statistical evaluation of project data
- Qualitative Methods: Thematic analysis of project challenges

Implementing Your Project: Best Practices

Effective Planning

- Define clear objectives and scope
- Develop a detailed work breakdown structure (WBS)
- Establish realistic timelines and milestones
- Allocate resources efficiently

Execution and Monitoring

- Use project management tools like MS Project, Primavera, or Jira
- Regularly track progress against milestones
- Manage risks proactively
- Communicate transparently with stakeholders
- Adapt to changes and update plans accordingly

Documentation and Reporting

- Maintain comprehensive records of all activities
- Prepare periodic status reports
- Document lessons learned and best practices

Evaluating the Success of Your MBA Project

Criteria for Evaluation

- Depth of research and analysis
- Practical relevance and applicability
- Clarity and coherence of the report
- Quality of data and insights

- Innovation and problem-solving approach
- Presentation skills

Feedback and Revision

- Seek feedback from supervisors and peers
- Incorporate suggested improvements
- Ensure the final report is polished and professional

Career Opportunities After Completing an MBA Project in Project Management

Job Roles and Sectors

Graduates can explore roles such as:

- Project Manager
- Program Manager
- Project Coordinator
- Construction Manager
- IT Project Lead
- Consultant in Project Management

Industries include construction, IT, manufacturing, healthcare, consulting, and government agencies.

Further Certifications and Education

Enhance career prospects by pursuing certifications like:

- PMP (Project Management Professional)
- PRINCE2
- Agile Certified Practitioner (PMI-ACP)
- Certified ScrumMaster (CSM)

Conclusion

An MBA project in project management is more than an academic requirement; it is a strategic

opportunity to demonstrate your expertise, problem-solving skills, and industry readiness. Selecting a relevant topic, following a structured approach, and applying best practices in project planning and execution will not only lead to a successful project but also pave the way for a rewarding career in project management. By showcasing your ability to analyze, innovate, and lead, your MBA project can serve as a cornerstone for your professional growth and industry recognition.

If you need further guidance on specific project ideas, methodology details, or report formatting, consider consulting industry experts or academic advisors to tailor your project to your career aspirations.

MBA Project in Project Management: A Comprehensive Guide to Success

Embarking on an MBA project in project management is a significant milestone for students pursuing advanced business education. It serves as a practical platform to apply theoretical knowledge, demonstrate managerial skills, and contribute valuable insights to real-world organizational challenges. Successfully completing such a project not only enhances your understanding of project management principles but also bolsters your resume, positioning you as a competent professional ready to lead complex initiatives.

In this detailed guide, we will explore the nuances of an MBA project in project management, covering everything from choosing the right project, planning, execution, analysis, to presenting your findings effectively. Whether you're at the initial stages or nearing completion, this resource aims to streamline your process and maximize your project's impact.

Understanding the Significance of an MBA Project in Project Management

An MBA project in project management is more than just a requirement for graduation; it is an opportunity to demonstrate your ability to manage initiatives from inception to completion. It allows students to:

- Apply project management frameworks like PMI's PMBOK, PRINCE2, or Agile methodologies.
- Develop problem-solving and critical thinking skills.
- Gain practical experience with project planning, execution, monitoring, and control.
- Showcase leadership, communication, and stakeholder management abilities.
- Produce tangible outputs that can be integrated into organizational processes or serve as case studies.

Choosing the Right Project Topic

Selecting an appropriate topic is the foundation of a successful MBA project. It should align with

your interests, career aspirations, and the needs of your target organization or industry.

Criteria for Selecting a Project Topic

- **Relevance:** The project should address a current issue or opportunity within an organization or industry.
- **Feasibility:** Ensure availability of data, resources, and access to stakeholders.
- **Interest & Passion:** Choose a topic that excites you to sustain motivation.
- **Scope:** The project should be manageable within the given timeframe and resources.
- **Learning Potential:** Aim for a project that offers valuable insights into project management practices.

Examples of MBA Project Topics in Project Management

- Implementation of Agile methodologies in software development firms.
- Risk management strategies in construction projects.
- Optimization of resource allocation in manufacturing projects.
- Stakeholder engagement practices in infrastructure development.
- Cost control techniques in IT projects.

Structuring Your MBA Project in Project Management

A well-structured project enhances clarity and ensures comprehensive coverage of essential components.

Typical Structure

- Title Page
- Abstract/Synopsis
- Table of Contents
- Introduction

- Background
- Objectives
- Significance

- Literature Review

- Theoretical frameworks
- Case studies

- Research Methodology

- Approach (qualitative, quantitative, mixed)
- Data collection methods
- Tools and techniques

- Project Planning

- Work Breakdown Structure (WBS)
- Gantt charts and schedules
- Resource planning

- Implementation/Execution

- Monitoring progress
- Communication plan
- Quality assurance

- Analysis & Findings

- Data interpretation
- Lessons learned

- Conclusions & Recommendations
- References
- Appendices

Planning Your Project Effectively

Successful project management hinges on meticulous planning. Here are key steps to create a robust plan:

- Define Clear Objectives and Scope
 - What are the specific goals?
 - What boundaries (scope) will you set to keep the project manageable?
- Develop a Work Breakdown Structure (WBS)
 - Break down the project into manageable tasks.
 - Assign responsibilities and deadlines.
- Create a Detailed Schedule
 - Utilize tools like Gantt charts for visualization.
 - Identify dependencies among tasks.
- Resource Allocation
 - Determine human, financial, and material resources needed.
 - Ensure availability and plan for contingencies.
- Risk Management
 - Identify potential risks.
 - Develop mitigation strategies.

- Stakeholder Analysis

- Identify key stakeholders.
- Develop engagement and communication plans.

Executing and Monitoring the Project

Implementation is where plans are put into action.

Key Activities During Execution

- Effective Communication: Regular updates through meetings, reports, or digital tools.
- Quality Control: Ensure deliverables meet quality standards.
- Change Management: Adapt to unforeseen circumstances with flexibility.
- Documentation: Keep detailed records for transparency and future reference.

Monitoring Techniques

- Progress Tracking: Use KPIs and milestones.
- Performance Reports: Weekly or bi-weekly updates.
- Earned Value Management: Measure project performance against planned schedule and costs.
- Issue Tracking: Document and resolve problems promptly.

Analyzing Results and Drawing Conclusions

Post-implementation, focus on evaluating project outcomes.

Data Analysis

- Use statistical tools and qualitative analysis to interpret data.
- Assess whether project objectives were achieved.

Lessons Learned

- Identify what worked well and what could be improved.
- Document best practices and pitfalls.

Impact Assessment

- Measure the overall impact on organizational processes or objectives.
- Gather stakeholder feedback.

Writing and Presenting Your MBA Project

Effective presentation enhances the credibility and impact of your work.

Writing Tips

- Be clear, concise, and logical.
- Use visual aids like charts, graphs, and tables.
- Support statements with data and references.
- Maintain academic integrity with proper citations.

Presentation Tips

- Prepare a compelling executive summary.
- Practice delivering a confident and engaging presentation.
- Anticipate questions and prepare answers.
- Highlight key findings, recommendations, and practical implications.

Conclusion

An MBA project in project management is a vital component that bridges academic learning with practical application. By carefully selecting a relevant topic, meticulously planning, executing effectively, and analyzing results critically, students can produce a project that not only fulfills academic requirements but also adds tangible value to organizations and their professional growth.

Remember, the success of your project depends on your dedication, analytical skills, and ability to communicate complex ideas clearly. Approach each phase systematically, leverage available resources, and seek guidance from mentors or industry experts. Ultimately, a well-executed MBA project can serve as a stepping stone toward a rewarding career in project management.

Embark on your MBA project journey with confidence, and transform your insights into impactful solutions that resonate beyond the classroom!

Question What are the key components of an MBA project in project management? An MBA project in project management typically includes an introduction, literature review, research methodology, data analysis, findings, conclusions, and recommendations, demonstrating practical application of project management theories and skills. How do I choose a relevant topic for my MBA project in project management? Select a topic that aligns with current industry trends, addresses a real-world problem, and interests you personally. Conduct preliminary research to ensure data availability and relevance, and consult with faculty or industry experts for guidance. What are the common challenges faced during an MBA project in project management? Common challenges include limited access to data, time constraints, integrating theoretical concepts with practical scenarios, managing stakeholder expectations, and ensuring project scope remains focused and manageable. How can I ensure the practical relevance of my MBA project in project management? Focus on solving real industry problems, incorporate case studies, engage with industry professionals, and apply recognized project management frameworks to ensure your project offers valuable insights and solutions. What tools and software are recommended for MBA projects in project management? Popular tools include Microsoft Project, Primavera, Trello, Asana, and MS Excel for data analysis. Familiarity with project management software enhances the quality of planning, scheduling, and reporting in your project. How should I structure my MBA project report in project management? A typical structure includes the title page, abstract, introduction, literature review, methodology, data analysis, findings, conclusions, recommendations, references, and appendices, ensuring clarity and coherence throughout. What skills are essential for successfully completing an MBA project in project management? Key skills include research and analytical skills, project planning, effective communication, time management, problem-solving, proficiency with project management tools, and the ability to synthesize complex information clearly.

Related keywords: MBA project, project management thesis, project management coursework, project planning, project execution, project control, project management case studies, MBA dissertation, project management strategies, capstone project in project management

Read the full article online: [mba project in project management](#)